

2004年度前期運転スケジュール

Ver. Jan. 27, 04

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/28	3/29	3/30	3/31	4/1	4/2	4/3
L			→← M	→←			
PF							
PF-AR							
KEKB							
	4/4	4/5	4/6	4/7	4/8	4/9	4/10
L			→← M	→←			
PF				← T/M			
PF-AR		← T/M					
KEKB							
	4/11	4/12	4/13	4/14	4/15	4/16	4/17
L			→← M	→←			
PF	← T/M	→ 光軸 - E	→← B	→←	← E		
PF-AR	← T/M		→← 光軸 - B	→←		← E	
KEKB							
	4/18	4/19	4/20	4/21	4/22	4/23	4/24
L			→← M	→←			
PF	← E	→← M	→← B	→←	← E		
PF-AR	← E	→← M	→← B	→←		← E	
KEKB							
	4/25	4/26	4/27	4/28	4/29	4/30	5/1
L			→← M	→←			
PF	← E		→← B	→←	← E		
PF-AR		← E	→← B	→←	← E		
KEKB							
	5/2	5/3	5/4	5/5	5/6	5/7	5/8
L			→← M	→←			
PF					← T/M	← T/M	
PF-AR					← T/M	← E	
KEKB							
	5/9	5/10	5/11	5/12	5/13	5/14	5/15
L			→← M	→←			
PF	← T/M	→← E	→← B	→←	← E		
PF-AR	← E		→← B	→←		← E	
KEKB							
	5/16	5/17	5/18	5/19	5/20	5/21	5/22
L			→← M	→←			
PF	← E	→← M	→← B	→←	← E		
PF-AR	← E	→← M	→← B	→←		← E	
KEKB							

4/1
電子加速器系保守

4/22
電子加速器系保守

5/13
電子加速器系保守

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器スタディ)
 E: ユーザー実験 SB: 単バンチユーザー実験(PF 2.5GeV)
 3G MB: マルチバンチユーザー実験(PF 3GeV)
 電子加速器系(linac,KEKB)保守

2004年度前期運転スケジュール

Ver. Jan. 27, 04

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/23	5/24	5/25	5/26	5/27	5/28	5/29
L			→← M	→←			
PF	— E —	→← M	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	5/30	5/31	6/1	6/2	6/3	6/4	6/5
L			→← M	→←			
PF	— E —	→← M	→← B(SB)	→←	— SB —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/6	6/7	6/8	6/9	6/10	6/11	6/12
L			→← M	→←			
PF	— SB —	→← MA/M	→← B	→←	— E —		
PF-AR	— E —	→← MA/M	→← B	→←	— E —		
KEKB							
	6/13	6/14	6/15	6/16	6/17	6/18	6/19
L			→← M	→←			
PF	— E —	→← M	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/20	6/21	6/22	6/23	6/24	6/25	6/26
L			→← M	→←			
PF	— E —	→← M	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/27	6/28	6/29	6/30	7/1	7/2	7/3
L			→← M	→←	→←		
PF	— E —		→← B	→←	→← E		
PF-AR		— E —	→← B	→←	→← E		
KEKB							
	7/4	7/5	7/6	7/7	7/8	7/9	7/10
L							
PF							
PF-AR							
KEKB							
	7/11	7/12	7/13	7/14	7/15	7/16	7/17
L							
PF							
PF-AR							
KEKB							
	7/18	7/19	7/20	7/21	7/22	7/23	7/24
L							
PF							
PF-AR							
KEKB							

5/27
電子加速器系保守

6/10
電子加速器系保守

6/14-16
夏期実習
(6/15の入射器スタディ
は変更の予定)

6/24
電子加速器系保守
(変更もありうる。
6/10までに決定する)

停電:
7/23 PF-AR,KEKB
7/24-25 全所

運転再開(予定):
L : 8/17
KEKB : 9/6
PF : 9/21
PF-AR : 10/13
(検討中)

T/M:立上げ/マシンスタディ MA/M:保守/マシンスタディ M:マシンスタディ B:ボーナス(入射器スタディ)
E:ユーザー実験 SB:単バンチユーザー実験(PF 2.5GeV)
3G MB:マルチバンチユーザー実験(PF 3GeV)
電子加速器系(linac,KEKB)保守