

2005年度前期運転スケジュール

Ver. Dec. 24, '04

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/27	3/28	3/29	3/30	3/31	4/1	4/2
L			▶◀ M	▶◀			
PF							
PF-AR							
KEKB							
	4/3	4/4	4/5	4/6	4/7	4/8	4/9
L			▶◀ M	▶◀			
PF							
PF-AR		◀ T/M		▶◀ 光軸		— E —	
KEKB							
	4/10	4/11	4/12	4/13	4/14	4/15	4/16
L			▶◀ M	▶◀			
PF							
PF-AR	— E —		▶◀ B	▶◀		— E —	
KEKB							
	4/17	4/18	4/19	4/20	4/21	4/22	4/23
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							
	4/24	4/25	4/26	4/27	4/28	4/29	4/30
L			▶◀ M	▶◀			
PF							
PF-AR	— E —		▶◀ B	▶◀ E			
KEKB							
	5/1	5/2	5/3	5/4	5/5	5/6	5/7
L			▶◀ M	▶◀			
PF							
PF-AR							
KEKB							
	5/8	5/9	5/10	5/11	5/12	5/13	5/14
L			▶◀ M	▶◀			
PF							
PF-AR		◀ T/M	▶◀ B	▶◀		— E —	
KEKB							
	5/15	5/16	5/17	5/18	5/19	5/20	5/21
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							

PF:
直線部増強のため
2/28より運転停止。

4/14
電子加速器系保守

4/28
電子加速器系保守

5/19
電子加速器系保守

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器スタディ)
E: ユーザー実験 SB: 単バンチユーザー実験(PF 2.5GeV)
3G MB: マルチバンチユーザー実験(PF 3GeV)
電子加速器系(linac,KEKB)保守

2005年度前期運転スケジュール

Ver. Dec. 24, '04

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/22	5/23	5/24	5/25	5/26	5/27	5/28
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							
	5/29	5/30	5/31	6/1	6/2	6/3	6/4
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							
	6/5	6/6	6/7	6/8	6/9	6/10	6/11
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ MA/M	▶◀ B	▶◀		— E —	
KEKB							
	6/12	6/13	6/14	6/15	6/16	6/17	6/18
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							
	6/19	6/20	6/21	6/22	6/23	6/24	6/25
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ M	▶◀ B	▶◀		— E —	
KEKB							
	6/26	6/27	6/28	6/29	6/30	7/1	7/2
L			▶◀ M	▶◀			
PF							
PF-AR	— E —	▶◀ B	▶◀ E	▶◀ M	▶		
KEKB							
	7/3	7/4	7/5	7/6	7/7	7/8	7/9
L	▶						
PF							
PF-AR							
KEKB							
	7/10	7/11	7/12	7/13	7/14	7/15	7/16
L							
PF							
PF-AR							
KEKB							
	7/17	7/18	7/19	7/20	7/21	7/22	7/23
L							
PF							
PF-AR							
KEKB							
T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器スタディ) E: ユーザー実験 SB: 単バンチユーザー実験(PF 2.5GeV) 3G MB: マルチバンチユーザー実験(PF 3GeV) 電子加速器系(linac,KEKB)保守							

6/2
電子加速器系保守

6/16
電子加速器系保守

6/14-16
夏期実習

入射器:
7/1-3 チャレンジ実験
3月のKEKB運転有無による。

PF-AR:
6/30-7/1は
連続入射スタディ。

停電:
PF-AR,KEKB:
8/19
全所 : 8/20-21

運転再開(予定):
L : 8/25
KEKB : 9/15
PF : 9/20
PF-AR : 9/26