

2010年度前期運転スケジュール

Ver. Mar. 18, 2010

	SUN	MON	TUE	WED	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/28	3/29	3/30	3/31	4/1	4/2	4/3
L							
PF							
PF-AR							
KEKB							
	4/4	4/5	4/6	4/7	4/8	4/9	4/10
L							
PF							
PF-AR							
KEKB							
	4/11	4/12	4/13	4/14	4/15	4/16	4/17
L							
PF							
PF-AR							
KEKB							
	4/18	4/19	4/20	4/21	4/22	4/23	4/24
L							
PF							
PF-AR							
KEKB							
	4/25	4/26	4/27	4/28	4/29	4/30	5/1
L							
PF							
PF-AR							
KEKB							
	5/2	5/3	5/4	5/5	5/6	5/7	5/8
L							
PF							
PF-AR							
KEKB							
	5/9	5/10	5/11	5/12	5/13	5/14	5/15
L							
PF							
PF-AR							
KEKB							
	5/16	5/17	5/18	5/19	5/20	5/21	5/22
L							
PF							
PF-AR							
KEKB							
	5/23	5/24	5/25	5/26	5/27	5/28	5/29
L							
PF							
PF-AR							
KEKB							

入射器:
4/5 立上げ。

PF:
4/12 立上げ。
4/14 予備光軸。
4/15 光軸確認。
PF-AR:
4/15 立上げ。
4/16 予備光軸。

PF-AR:
4/19 光軸確認。

入射器,
PF, PF-AR:
4/30 9:00停止。

入射器:
5/6 立上げ

PF:
5/7 立上げ

PF-AR:
5/10 立上げ

KEKB:
5/13 立上げ

5/20: 木曜メンテ

PF: 5/28-6/3 9:00
SBユーザー運転

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器)
 E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
 電子加速器系(linac,KEKB)保守

2010年度前期運転スケジュール

Ver. Mar. 18, 2010

	SUN	MON	TUE	WED	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/30	5/31	6/1	6/2	6/3	6/4	6/5
L			← M →				
PF	— SB —		← B(SB) →	← SB →	← MA/M →	← E →	
PF-AR	— E —		← B →	← E →	← M →	← E →	
KEKB							
	6/6	6/7	6/8	6/9	6/10	6/11	6/12
L			← M →				
PF	— E —		← B →	← E →	← M →	← E →	
PF-AR	— E —		← B →			← E →	
KEKB							
	6/13	6/14	6/15	6/16	6/17	6/18	6/19
L			← M →				
PF	— E —		← B →	← E →	← M →	← E →	
PF-AR	— E —		← B →	← E →	← MA/M →	← E →	
KEKB							
	6/20	6/21	6/22	6/23	6/24	6/25	6/26
L			← M →				
PF	— E —		← B →	← E →	← M →	← E →	
PF-AR	— E —		← B →			← E →	
KEKB							
	6/27	6/28	6/29	6/30	7/1	7/2	7/3
L					← M →		
PF	— E —			← M →		← M →	
PF-AR	— E —	— E —					
KEKB							
	7/4	7/5	7/6	7/7	7/8	7/9	7/10
L	→						
PF							
PF-AR							
KEKB							
	7/11	7/12	7/13	7/14	7/15	7/16	7/17
L							
PF							
PF-AR							
KEKB							
	7/18	7/19	7/20	7/21	7/22	7/23	7/24
L							
PF							
PF-AR							
KEKB							
	7/25	7/26	7/27	7/28	7/29	7/30	7/31
L							
PF							
PF-AR							
KEKB							

6/3: 木曜メンテ

6/17: 木曜メンテ

KEKB:
6/30 9:00停止。
PF:
6/30 9:00 ユーザー運転
終了。以後、スタディ。
7/1 9:00 運転停止。
PF-AR:
6/30 9:00 ユーザー運転
終了、停止。
入射器:
7/1 9:00- スタディ。
7/4 9:00 運転停止。

* 停電:
8/18-20

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器)
E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
電子加速器系(linac,KEKB)保守