

2013年度前期運転スケジュール(一部改定)

Ver. May10, 2013

	SUN	MON	TUE	WED	THU	FRI	SAT	
	9 17	9 17	9 17	9 17	9 17	9 17	9 17	
	3/31	4/1	4/2	4/3	4/4	4/5	4/6	
L		←						入射器: 4/1 立上げ
PF								
PF-AR								
KEKB								
	4/7	4/8	4/9	4/10	4/11	4/12	4/13	
L		←						PF: 4/8 立上げ 4/11 予備光軸 4/12 光軸確認
PF				T/M		光軸	E	
PF-AR							T/M	
KEKB								
	4/14	4/15	4/16	4/17	4/18	4/19	4/20	
L				←	←	←		PF-AR: 4/10 リミット 4/12 立上げ 4/15 予備光軸 4/16 光軸確認
PF		E		←	←	←	E	
PF-AR	T/M		←	←	←		E	
KEKB			←	←	←			
	4/21	4/22	4/23	4/24	4/25	4/26	4/27	
L				←	←	←		入射器, PF, PF-AR: 4/26 9:00停止
PF		E		←	←	E		
PF-AR			E	←	←	E		
KEKB				←	←			
	4/28	4/29	4/30	5/1	5/2	5/3	5/4	
L								
PF								
PF-AR								
KEKB								
	5/5	5/6	5/7	5/8	5/9	5/10	5/11	
L			←					入射器: 5/7 立上げ
PF			←			E		
PF-AR			T/M		T/M	E		
KEKB								
	5/12	5/13	5/14	5/15	5/16	5/17	5/18	
L				←	←			PF-AR: 5/8 リミット 5/9 立上げ 5/10 ユーザー運転
PF			E	←	←	←	E	
PF-AR		E		←	←	←	E	
KEKB				←	←	←		
	5/19	5/20	5/21	5/22	5/23	5/24	5/25	
L				←	←			PF-AR: 5/16 9:00 - 5/17 17:00 停電のため運転停止。
PF			E	←	←	←	E	
PF-AR		E		←	←	←	E	
KEKB				←	←	←		
	5/26	5/27	5/28	5/29	5/30	5/31	6/1	
L				←	←			5/23: Linac保守
PF			E	←	←	←	HB	
PF-AR		E		←	←	←	E	
KEKB				←	←	←		
	5/26	5/27	5/28	5/29	5/30	5/31	6/1	
L				←	←			PF: 5/31 - 6/6 9:00 HBユーザー運転
PF			E	←	←	←	HB	
PF-AR		E		←	←	←	E	
KEKB				←	←	←		

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器)
 E: ユーザー実験(2.5GeV マルチバンチ) HB: ハイブリッドユーザー実験(2.5GeV MB+SB)
 linac保守

2013年度前期運転スケジュール(一部改定)

Ver. May10, 2013

	SUN	MON	TUE	WED	THU	FRI	SAT	
	9 17	9 17	9 17	9 17	9 17	9 17	9 17	
	6/2	6/3	6/4	6/5	6/6	6/7	6/8	
L					MA/M			6/6 9:00-17:00: Linac保守 PF-AR: 6/6 18:00- ユーザー運転
PF			HB			E		
PF-AR		E					E	
KEKB					MA			
	6/9	6/10	6/11	6/12	6/13	6/14	6/15	
L				M				
PF			E	B	M		E	
PF-AR		E		B		E		
KEKB								
	6/16	6/17	6/18	6/19	6/20	6/21	6/22	
L				M				6/20:Linac保守 PF-AR: 6/20 18:00- ユーザー運転
PF			E	B	M	E		
PF-AR		E		B			E	
KEKB					M			
	6/23	6/24	6/25	6/26	6/27	6/28	6/29	
L				M				PF, PF-AR: 6/28 9:00 ユーザ運転 終了
PF			E	B	E			
PF-AR		E		B	E			
KEKB								
	6/30	7/1	7/2	7/3	7/4	7/5	7/6	
L								入射器: 7/1 9:00 停止
PF								
PF-AR								
KEKB								
	7/7	7/8	7/9	7/10	7/11	7/12	7/13	
L								
PF								
PF-AR								
KEKB								
	7/14	7/15	7/16	7/17	7/18	7/19	7/20	
L								
PF								
PF-AR								
KEKB								
	7/21	7/22	7/23	7/24	7/25	7/26	7/27	
L								
PF								
PF-AR								
KEKB								
	7/28	7/29	7/30	7/31	8/1	8/2	8/3	
L								* 停電: 8/5-8/7?
PF								
PF-AR								
KEKB								

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器)
 E: ユーザー実験(2.5GeV マルチバンチ) HB: ハイブリッド・ユーザー実験(2.5GeV MB+SB)
 linac保守