

2001年度運転スケジュール (010115)

2001/1/16 23:57

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/25	3/26	3/27	3/28	3/29	3/30	3/31
L							
PF							
PF-AR							
KEKB							
	4/1	4/2	4/3	4/4	4/5	4/6	4/7
L							
PF		← T/M			焼出	光軸	E
PF-AR							
KEKB							
	4/8	4/9	4/10	4/11	4/12	4/13	4/14
L			← M	← M			
PF	E	← M	← B	← B			
PF-AR							
KEKB							
	4/15	4/16	4/17	4/18	4/19	4/20	4/21
L			← M	← M			
PF	E	← M	← B (3GMB)	← B (3GMB)		3G MB	
PF-AR							
KEKB							
	4/22	4/23	4/24	4/25	4/26	4/27	4/28
L			← M	← M			
PF	3G MB	← M	← B (3GMB)	← B (3GMB)	3G MB		
PF-AR							
KEKB							
	4/29	4/30	5/1	5/2	5/3	5/4	5/5
L			← M	← M			
PF							
PF-AR							
KEKB							
	5/6	5/7	5/8	5/9	5/10	5/11	5/12
L							
PF		← T/M					E
PF-AR							
KEKB							
	5/13	5/14	5/15	5/16	5/17	5/18	5/19
L			← M	← M			
PF	E	← M	← B	← B			
PF-AR							
KEKB							
	5/20	5/21	5/22	5/23	5/24	5/25	5/26
L			← M	← M			
PF	E	← M	← B	← B		E	
PF-AR							
KEKB							

PF-AR北西棟工事
関係で、9:00~21:00
の間BT実験室停電

T : 立上げ MA/M : 保守 / マシスタディ M : マシスタディ B : ボーナス
E : ユーザー実験(2.5GeV マルチバンチ) SB : 単バンチユーザー実験(2.5GeV)
3G MB : マルチバンチユーザー実験(3GeV)
隔週木曜日9:30~17:00は電子加速器系 (linac, PF-AR, KEKB)保守

2001年度運転スケジュール
(010115)

2001/1/16 23:57

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/27	5/28	5/29	5/30	5/31	6/1	6/2
L			→← M	→←			
PF	— E —	→← M	→← B	→←			
PF-AR							
KEKB							
	6/3	6/4	6/5	6/6	6/7	6/8	6/9
L			→← M	→←			
PF	— E —	→← MA/M	→← B	→←			
PF-AR							
KEKB							
	6/10	6/11	6/12	6/13	6/14	6/15	6/16
L			→← M	→←			
PF	— E —	→← M	→← B (SB)	→← SB			
PF-AR							
KEKB							
	6/17	6/18	6/19	6/20	6/21	6/22	6/23
L			→← M	→←			
PF	— SB —	→← M	→← B	→←			
PF-AR							
KEKB							
	6/24	6/25	6/26	6/27	6/28	6/29	6/30
L			→← M	→←			
PF	— E —	→← M	→← B	→←		E	
PF-AR							
KEKB							
	7/1	7/2	7/3	7/4	7/5	7/6	7/7
L			→← M	→←			
PF	— E —	→← M	→← B	→←	E	→	
PF-AR							
KEKB							
	7/8	7/9	7/10	7/11	7/12	7/13	7/14
L							
PF							
PF-AR							
KEKB							
	7/15	7/16	7/17	7/18	7/19	7/20	7/21
L	→						
PF							
PF-AR							
KEKB	→						
	7/22	7/23	7/24	7/25	7/26	7/27	7/28
L							
PF							
PF-AR							
KEKB							

夏期実習(?)

T : 立上げ MA/M : 保守 / マシンスタディ M : マシンスタディ B : ボーナス
 E : ユーザー実験(2.5GeV マルチバンチ) SB : 単バンチユーザー実験(2.5GeV)
 3G MB : マルチバンチユーザー実験(3GeV)
 隔週木曜日9:30 ~ 17:00は電子加速器系 (linac, PF-AR, KEKB)保守