

2002年度前期運転スケジュール

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/24	3/25	3/26	3/27	3/28	3/29	3/30
L			← M →				
PF							
PF-AR							
KEKB							
	3/31	4/1	4/2	4/3	4/4	4/5	4/6
L							
PF		← T/M →		焼出	T/M	光軸	E
PF-AR							
KEKB							
	4/7	4/8	4/9	4/10	4/11	4/12	4/13
L			← M →	← M →			
PF	E	← M →	← B →	← B →		E	
PF-AR					← T/M →		
KEKB							
	4/14	4/15	4/16	4/17	4/18	4/19	4/20
L			← M →	← M →			
PF	E	← M →	← B(3GMB) →	← B(3GMB) →	3G MB		
PF-AR	T/M		← B →	← B →	E		
KEKB							
	4/21	4/22	4/23	4/24	4/25	4/26	4/27
L			← M →	← M →			
PF	3G MB	← M →	← B(3GMB) →	← B(3GMB) →	3G MB		
PF-AR	E	← M →	← B →	← B →	E		
KEKB							
	4/28	4/29	4/30	5/1	5/2	5/3	5/4
L			← M →				
PF							
PF-AR							
KEKB							
	5/5	5/6	5/7	5/8	5/9	5/10	5/11
L							
PF			← T/M →			E	
PF-AR					← T/M/E →		
KEKB							
	5/12	5/13	5/14	5/15	5/16	5/17	5/18
L			← M →	← M →			
PF	E	← M →	← B →	← B →	E		
PF-AR	T/M/E		← B →	← B →		E	
KEKB							
	5/19	5/20	5/21	5/22	5/23	5/24	5/25
L			← M →	← M →			
PF	E	← M →	← B →	← B →	E		
PF-AR	E	← M →	← B →	← B →		E	
KEKB							

T: 立上げ MA/M: 保守 / マシスタディ M: マシスタディ B: ボーナス
 E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
 3G MB: マルチバンチユーザー実験(3GeV)
 隔週木曜日9:30 ~ 17:00は電子加速器系(linac,PF-AR,KEKB)保守

2002年度前期運転スケジュール

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/26	5/27	5/28	5/29	5/30	5/31	6/1
L			→← M	→←			
PF	— E —	→← M	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/2	6/3	6/4	6/5	6/6	6/7	6/8
L			→← M	→←			
PF	— E —	→← MA/E	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/9	6/10	6/11	6/12	6/13	6/14	6/15
L			→← M	→←			
PF	— E —	→← M	→← B(SB)	→←		— SB —	
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/16	6/17	6/18	6/19	6/20	6/21	6/22
L			→← M	→←			
PF	— SB —	→← M	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←		— E —	
KEKB							
	6/23	6/24	6/25	6/26	6/27	6/28	6/29
L			→← M	→←			
PF	— E —	→← M/E	→← B	→←	— E —		
PF-AR	— E —	→← M	→← B	→←	— E —		
KEKB							
	6/30	7/1	7/2	7/3	7/4	7/5	7/6
L	→						
PF	→						
PF-AR							
KEKB	→						
	7/7	7/8	7/9	7/10	7/11	7/12	7/13
L							
PF							
PF-AR							
KEKB							
	7/14	7/15	7/16	7/17	7/18	7/19	7/20
L							
PF							
PF-AR							
KEKB							
	7/21	7/22	7/23	7/24	7/25	7/26	7/27
L							
PF							
PF-AR							
KEKB							

* 夏期実習
(6/10-12)

T: 立上げ MA/M: 保守 / マシスタディ M: マシスタディ B: ボーナス MA/E(6/3): 19:00 - は実験
 E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
 3G MB: マルチバンチユーザー実験(3GeV) M/E(6/24): 12:00 - は実験
 隔週木曜日9:30 ~ 17:00は電子加速器系(linac,PF-AR,KEKB)保守