

2003年度後期スケジュール

May. 8, 2003

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	7/27	7/28	7/29	7/30	7/31	8/1	8/2
L PF PF-AR KEKB	停電*						
	8/3	8/4	8/5	8/6	8/7	8/8	8/9
L PF PF-AR KEKB							
	8/10	8/11	8/12	8/13	8/14	8/15	8/16
L PF PF-AR KEKB							
	8/17	8/18	8/19	8/20	8/21	8/22	8/23
L PF PF-AR KEKB							
	8/24	8/25	8/26	8/27	8/28	8/29	8/30
L PF PF-AR KEKB							
	8/31	9/1	9/2	9/3	9/4	9/5	9/6
L PF PF-AR KEKB		←					
	9/7	9/8	9/9	9/10	9/11	9/12	9/13
L PF PF-AR KEKB			↔ M	↔			
	9/14	9/15	9/16	9/17	9/18	9/19	9/20
L PF PF-AR KEKB		一般公開	↔ M	↔			
	9/21	9/22	9/23	9/24	9/25	9/26	9/27
L PF PF-AR KEKB		←			T/M	焼出	

\* 停電  
KEKB,PF-AR:  
7/25  
全所:  
7/26 - 27

\* PF, PF-AR  
インターロック  
総合動作試験

T: 立上げ MA/M: 保守 / マシスタディ M: マシスタディ B: ボーナス  
E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)  
3G MB: マルチバンチユーザー実験(3GeV)  
隔週木曜日9:30 ~ 17:00は電子加速器系(linac,KEKB)保守

2003年度後期スケジュール

May. 8, 2003

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	9/28	9/29	9/30	10/1	10/2	10/3	10/4
L			→← M	→←			
PF	T/M	→← 光軸 E	→← B	→← E			
PF-AR				←		T/M	
KEKB							
	10/5	10/6	10/7	10/8	10/9	10/10	10/11
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	T/M	→← 光軸 E	→← B	→←		E	
KEKB							
	10/12	10/13	10/14	10/15	10/16	10/17	10/18
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	10/19	10/20	10/21	10/22	10/23	10/24	10/25
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	10/26	10/27	10/28	10/29	10/30	10/31	11/1
L			→← M	→←			
PF	E	→← MA/M	→← B(SB)	→←		SB	
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	11/2	11/3	11/4	11/5	11/6	11/7	11/8
L			→← M	→←			
PF	SB	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	11/9	11/10	11/11	11/12	11/13	11/14	11/15
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	11/16	11/17	11/18	11/19	11/20	11/21	11/22
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							
	11/23	11/24	11/25	11/26	11/27	11/28	11/29
L			→← M	→←			
PF	E	→← M	→← B	→←	E		
PF-AR	E	→← M	→← B	→←		E	
KEKB							

10/9  
電子加速器系保守

10/23  
電子加速器系保守

11/6  
電子加速器系保守

11/20  
電子加速器系保守

T: 立上げ MA/M: 保守 / マシンスタディ M: マシンスタディ B: ボーナス  
 E: ユーザー実験(2.5GeV マルチパンチ) SB: 単パンチユーザー実験(2.5GeV)  
 3G MB: マルチパンチユーザー実験(3GeV)  
 隔週木曜日9:30 ~ 17:00は電子加速器系(linac,KEKB)保守

2003年度後期スケジュール

May. 8, 2003

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	11/30	12/1	12/2	12/3	12/4	12/5	12/6
L			← M	← M			
PF	— E —	← MA/M	← B	←		E —	
PF-AR	— E —	← M	← B	←	E —		
KEKB							
	12/7	12/8	12/9	12/10	12/11	12/12	12/13
L			← M	← M			
PF	— E —	← M	← B	←		E —	
PF-AR	— E —	← M	← B	←	E —		
KEKB							
	12/14	12/15	12/16	12/17	12/18	12/19	12/20
L			← M	←			
PF	— E —	← M	← B (3GMB)	←	3G MB		
PF-AR	— E —	← M	← B	←	E —		
KEKB							
	12/21	12/22	12/23	12/24	12/25	12/26	12/27
L				←			
PF	— 3G MB —			←			
PF-AR	— E —			←			
KEKB				←			
	12/28	12/29	12/30	12/31	1/1	1/2	1/3
L							
PF							
PF-AR							
KEKB							
	1/4	1/5	1/6	1/7	1/8	1/9	1/10
L					←		
PF					←		
PF-AR					←		
KEKB					←		
	1/11	1/12	1/13	1/14	1/15	1/16	1/17
L							
PF				← T/M		← 光軸	— E —
PF-AR				← T/M		← T/M	— E —
KEKB							
	1/18	1/19	1/20	1/21	1/22	1/23	1/24
L			← M	← M			
PF	— E —	← M	← B	←		E —	
PF-AR	— T/M —	← 光軸	← B	←		E —	
KEKB							
	1/25	1/26	1/27	1/28	1/29	1/30	1/31
L			← M	← M			
PF	— E —	← M	← B	←		E —	
PF-AR	— E —	← M	← B	←		E —	
KEKB							

12/4  
電子加速器系保守

\* 12/12:  
放射線施設検査  
(運転時)

\* 1/7:  
放射線施設検査  
(停止時)  
\* 1/8-10  
放射光学会(つくば地区)

\* KEKB:  
1/12 9:00 BT立上げ  
1/12 17:00 LER立上げ  
1/13 17:00 HER立上げ

1/22  
電子加速器系保守

T:立上げ MA/M:保守/マシンスタディ M:マシンスタディ B:ボーナス  
E:ユーザー実験(2.5GeV マルチバンチ) SB:単バンチユーザー実験(2.5GeV)  
3G MB:マルチバンチユーザー実験(3GeV)  
隔週木曜日9:30~17:00は電子加速器系(linac,KEKB)保守

2003年度後期スケジュール

May. 8, 2003

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	2/1	2/2	2/3	2/4	2/5	2/6	2/7
L			← M	←			
PF	E	← M	← B	←	E		
PF-AR	E	← M	← B	←		E	
KEKB							
	2/8	2/9	2/10	2/11	2/12	2/13	2/14
L			← M	←			
PF	E	← M	← B(SB)	←	SB		
PF-AR	E	← M	← B	←		E	
KEKB							
	2/15	2/16	2/17	2/18	2/19	2/20	2/21
L			← M	←			
PF	SB	← MA/M	← B	←	E		
PF-AR	E	← M	← B	←		E	
KEKB							
	2/22	2/23	2/24	2/25	2/26	2/27	2/28
L			← M	←			
PF	E	← M	← B	←	E		
PF-AR	E	← M	← B	←	E		
KEKB							
	2/29	3/1	3/2	3/3	3/4	3/5	3/6
L			← M	←			
PF	E	← M	← B	←		E	
PF-AR	E	← M	← B	←	E		
KEKB							
	3/7	3/8	3/9	3/10	3/11	3/12	3/13
L			← M	←			
PF	E	← M	← B	←		E	
PF-AR	E	← M	← B	←	E		
KEKB							
	3/14	3/15	3/16	3/17	3/18	3/19	3/20
L			← M	←			
PF	E	← M	← B	←		3G MB	
PF-AR	E	← M	← B	←	E		
KEKB							
	3/21	3/22	3/23	3/24	3/25	3/26	3/27
L			← M	←			
PF		3G MB					
PF-AR							
KEKB							
	3/28	3/29	3/30	3/31	4/1	4/2	4/3
L					.....		
PF							
PF-AR							
KEKB					.....		

2/5  
電子加速器系保守

2/19  
電子加速器系保守

3/4  
電子加速器系保守

3/18  
電子加速器系保守

\*PFシンポジウム  
(日程未定)

T: 立上げ MA/M: 保守 / マシンスタディ M: マシンスタディ B: ボーナス  
 E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)  
 3G MB: マルチバンチユーザー実験(3GeV)  
 隔週木曜日9:30 ~ 17:00は電子加速器系(linac,KEKB)保守