

2007年度後期スケジュール改訂版

Ver. July 17, 2007

| | SUN | MON | TUE | WEN | THU | FRI | SAT |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|------|------|------|-------------------|------|------|
| | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 |
| | 7/22 | 7/23 | 7/24 | 7/25 | 7/26 | 7/27 | 7/28 |
| L PF PF-AR KEKB | | | | | | | |
| | 7/29 | 7/30 | 7/31 | 8/1 | 8/2 | 8/3 | 8/4 |
| L PF PF-AR KEKB | | | | | | | |
| | 8/5 | 8/6 | 8/7 | 8/8 | 8/9 | 8/10 | 8/11 |
| L PF PF-AR KEKB | | | | | | | |
| | 8/12 | 8/13 | 8/14 | 8/15 | 8/16 | 8/17 | 8/18 |
| L PF PF-AR KEKB | | | | | | | |
| | 8/19 | 8/20 | 8/21 | 8/22 | 8/23 | 8/24 | 8/25 |
| L PF PF-AR KEKB | | | | | | | |
| | 8/26 | 8/27 | 8/28 | 8/29 | 8/30 | 8/31 | 9/1 |
| L PF PF-AR KEKB | | | | | | | |
| | 9/2 | 9/3 | 9/4 | 9/5 | 9/6 | 9/7 | 9/8 |
| L PF PF-AR KEKB | 一般公開 | | | | RF 立 上 げ | | |
| | 9/9 | 9/10 | 9/11 | 9/12 | 9/13 | 9/14 | 9/15 |
| L PF PF-AR KEKB | | | | | | | |
| | 9/16 | 9/17 | 9/18 | 9/19 | 9/20 | 9/21 | 9/22 |
| L PF PF-AR KEKB | | | | | | | |
| T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ M/E: マシン&BLスタディ B: ボーナス E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV) 3G MB: マルチバンチユーザー実験(3GeV) 電子加速器系(linac,KEKB)保守 | | | | | | | |

* 停電
 KEBB,PF-AR:
 8/17 8:30-18:00
 全所:
 8/18-19
 8:30-18:00

Linac:
 9/6 RF立上げ

* 9/18?
 PF インターロック
 総合動作試験
 (13:30-17:00)

* 9/20?
 PF-AR
 インターロック
 総合動作試験
 (13:30-15:00)

2007年度後期スケジュール改訂版

Ver. July 17, 2007

| | SUN | MON | TUE | WEN | THU | FRI | SAT |
|-------|-------|----------|------------|-------|---------|-------|-------|
| | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 |
| | 9/23 | 9/24 | 9/25 | 9/26 | 9/27 | 9/28 | 9/29 |
| L | | | ← M → | | | | |
| PF | | | ← M → | | T/M | | |
| PF-AR | | | | | ← T/M → | | |
| KEKB | | | | | | | |
| | 9/30 | 10/1 | 10/2 | 10/3 | 10/4 | 10/5 | 10/6 |
| L | | | ← M → | | | | |
| PF | | T/M | ← 光軸 - B → | | | E | |
| PF-AR | | T/M | ← 光軸 → | | | E | |
| KEKB | | | | | | | |
| | 10/7 | 10/8 | 10/9 | 10/10 | 10/11 | 10/12 | 10/13 |
| L | | | ← M → | | | | |
| PF | | E | ← B → | | | E | |
| PF-AR | E | | ← B → | | E | | |
| KEKB | | | | | | | |
| | 10/14 | 10/15 | 10/16 | 10/17 | 10/18 | 10/19 | 10/20 |
| L | | | ← M → | | | | |
| PF | E | ← M → | ← B → | | | E | |
| PF-AR | E | ← B* → | ← B → | | | E | |
| KEKB | | | | | | | |
| | 10/21 | 10/22 | 10/23 | 10/24 | 10/25 | 10/26 | 10/27 |
| L | | | ← M → | | | | |
| PF | E | ← B* → | ← B → | | | E | |
| PF-AR | E | ← M → | ← B → | | | E | |
| KEKB | | | | | | | |
| | 10/28 | 10/29 | 10/30 | 10/31 | 11/1 | 11/2 | 11/3 |
| L | | | ← M → | | | | |
| PF | E | ← MA/M → | ← B → | | | E | |
| PF-AR | E | ← B* → | ← B → | | | E | |
| KEKB | | | | | | | |
| | 11/4 | 11/5 | 11/6 | 11/7 | 11/8 | 11/9 | 11/10 |
| L | | | ← M → | | | | |
| PF | E | ← B* → | ← B → | | | E | |
| PF-AR | E | ← MA/M → | ← B → | | | E | |
| KEKB | | | | | | | |
| | 11/11 | 11/12 | 11/13 | 11/14 | 11/15 | 11/16 | 11/17 |
| L | | | ← M → | | | | |
| PF | E | ← M → | ← B → | | | E | |
| PF-AR | E | ← B* → | ← B → | | | E | |
| KEKB | | | | | | | |
| | 11/18 | 11/19 | 11/20 | 11/21 | 11/22 | 11/23 | 11/24 |
| L | | | ← M → | | | | |
| PF | E | ← B* → | ← B → | | | E | |
| PF-AR | E | ← M → | ← B → | | | E | |
| KEKB | | | | | | | |

PF:
9/25立上げ
PF-AR:
9/27立ち上げ

KEKB:
10/2: 立上げ

10/11 木曜メンテ

10/25 木曜メンテ

11/8 木曜メンテ

11/22 木曜メンテ

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ M/E: マシン&BLスタディ B: ボーナス
E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
3G MB: マルチバンチユーザー実験(3GeV)
電子加速器系(linac,KEKB)保守

2007年度後期スケジュール改訂版

Ver. Jan. 8, 2008

| | SUN | MON | TUE | WEN | THU | FRI | SAT | |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|--------|---------------|-------|-------------------------|-------|-------|------------------------------------|
| | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | |
| | 11/25 | 11/26 | 11/27 | 11/28 | 11/29 | 11/30 | 12/1 | |
| L | | | ← M | ← | | | | 11/29 木曜メンテ |
| PF | ← E | ← MA/M | ← B | ← | | ← E | | |
| PF-AR | ← E | ← B* | ← B | ← | | ← E | | |
| KEKB | | | | | | | | |
| | 12/2 | 12/3 | 12/4 | 12/5 | 12/6 | 12/7 | 12/8 | |
| L | | | ← M | ← | | | | |
| PF | ← E | ← M | ← B | ← | ← E | | | |
| PF-AR | ← E | ← M | ← B | ← | | ← E | | |
| KEKB | | | | | | | | |
| | 12/9 | 12/10 | 12/11 | 12/12 | 12/13 | 12/14 | 12/15 | |
| L | | | ← M | ← | | | | PF: 12/11-12/17 3GeV運転 |
| PF | ← E | ← M | ← B (3GMB) | ← | ← 3G MB | | | |
| PF-AR | ← E | ← M | ← B | ← | | ← E | | |
| KEKB | | | | | | | | |
| | 12/16 | 12/17 | 12/18 | 12/19 | 12/20 | 12/21 | 12/22 | |
| L | | | | | | | | 12/17 9:00 停止。 |
| PF | ← 3G MB | | | | | | | |
| PF-AR | ← E | | | | | | | |
| KEKB | | | | | | | | |
| | 12/23 | 12/24 | 12/25 | 12/26 | 12/27 | 12/28 | 12/29 | |
| L | | | | | | | | |
| PF | | | | | | | | |
| PF-AR | | | | | | | | |
| KEKB | | | | | | | | |
| | 12/30 | 12/31 | 1/1 | 1/2 | 1/3 | 1/4 | 1/5 | |
| L | | | | | | | | |
| PF | | | | | | | | |
| PF-AR | | | | | | | | |
| KEKB | | | | | | | | |
| | 1/6 | 1/7 | 1/8 | 1/9 | 1/10 | 1/11 | 1/12 | |
| L | | | | | ← R F 立 上 げ | | | Linac: 1/10立上げ。 |
| PF | | | | | | | | |
| PF-AR | | | | | | | | |
| KEKB | | | | | | | | |
| | 1/13 | 1/14 | 1/15 | 1/16 | 1/17 | 1/18 | 1/19 | |
| L | | | | | | | | PF: 1/18立上げ |
| PF | | | | | | ← T/M | | |
| PF-AR | | | | | | | | |
| KEKB | | | | | | | | |
| | 1/20 | 1/21 | 1/22 | 1/23 | 1/24 | 1/25 | 1/26 | |
| L | | | ← M | ← | ← M | ← | | 入射器:1/24 スタディ PF: 1/24 ボーナ ス |
| PF | ← T/M | | ← 光 軸 - B | ← E | ← B | ← E | | |
| PF-AR | | | | | | ← T/M | | |
| KEKB | | | | | | | | |
| T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ M/E: マシン&BLスタディ B: ボーナ E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV) 3G MB: マルチバンチユーザー実験(3GeV) 電子加速器系(linac,KEKB)保守 | | | | | | | | |

2007年度後期スケジュール改訂版

Ver. Jan. 8, 2008

| | SUN | MON | TUE | WEN | THU | FRI | SAT |
|-------|------|------|------|------|------|------|------|
| | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 | 9 17 |
| | 1/27 | 1/28 | 1/29 | 1/30 | 1/31 | 2/1 | 2/2 |
| L | | | | | | | |
| PF | E | M | | | SB | | |
| PF-AR | T/M | | 光軸 | | | E | |
| KEKB | | | | | | | |
| | 2/3 | 2/4 | 2/5 | 2/6 | 2/7 | 2/8 | 2/9 |
| L | | | M | | | | |
| PF | SB | M | B | | | E | |
| PF-AR | E | | B | | | E | |
| KEKB | | | | | | | |
| | 2/10 | 2/11 | 2/12 | 2/13 | 2/14 | 2/15 | 2/16 |
| L | | | M | | | | |
| PF | E | M | B | | E | | |
| PF-AR | E | | B | | | E | |
| KEKB | | | | | | | |
| | 2/17 | 2/18 | 2/19 | 2/20 | 2/21 | 2/22 | 2/23 |
| L | | | M | | | | |
| PF | E | MA/M | B | | | E | |
| PF-AR | E | M | B | | | E | |
| KEKB | | | | | | | |
| | 2/24 | 2/25 | 2/26 | 2/27 | 2/28 | 2/29 | 3/1 |
| L | | | M | | | | |
| PF | E | B* | B | | E | | |
| PF-AR | E | MA/M | B | | E | | |
| KEKB | | | | | | | |
| | 3/2 | 3/3 | 3/4 | 3/5 | 3/6 | 3/7 | 3/8 |
| L | | | M | | | | |
| PF | E | M | B | | | E | |
| PF-AR | E | B* | B | | | E | |
| KEKB | | | | | | | |
| | 3/9 | 3/10 | 3/11 | 3/12 | 3/13 | 3/14 | 3/15 |
| L | | | | | | | |
| PF | E | | | | | | |
| PF-AR | E | | | | | | |
| KEKB | | | | | | | |
| | 3/16 | 3/17 | 3/18 | 3/19 | 3/20 | 3/21 | 3/22 |
| L | | | | | | | |
| PF | | | | | | | |
| PF-AR | | | | | | | |
| KEKB | | | | | | | |
| | 3/23 | 3/24 | 3/25 | 3/26 | 3/27 | 3/28 | 3/29 |
| L | | | | | | | |
| PF | | | | | | | |
| PF-AR | | | | | | | |
| KEKB | | | | | | | |

PF:
1/29-2/4
シングルバンチ運転
(トップアップ運転)

2/7 木曜メンテ

KEKB:
2/8 立上げ。

2/21 木曜メンテ

3/6 木曜メンテ

PF:
3/10 9:00 停止
PF-AR:
3/10 10:00停止。

3/27 木曜メンテ

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ M/E: マシン&BLスタディ B: ボーナス
E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
3G MB: マルチバンチユーザー実験(3GeV)
電子加速器系(linac,KEKB)保守