

# 2012年度前期運転スケジュール

Ver. Dec.27, 2011

	SUN	MON	TUE	WED	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	4/1	4/2	4/3	4/4	4/5	4/6	4/7
L		←					
PF							
PF-AR							
KEKB							
	4/8	4/9	4/10	4/11	4/12	4/13	4/14
L		←			光軸	E	
PF			T/M				
PF-AR			←			T/M	
KEKB							
	4/15	4/16	4/17	4/18	4/19	4/20	4/21
L				←	←	←	←
PF		E		←	←	←	E
PF-AR	T/M	←	E	←	←	E	
KEKB							
	4/22	4/23	4/24	4/25	4/26	4/27	4/28
L						→	
PF		E				→	
PF-AR			E			→	
KEKB							
	4/29	4/30	5/1	5/2	5/3	5/4	5/5
L							
PF							
PF-AR							
KEKB							
	5/6	5/7	5/8	5/9	5/10	5/11	5/12
L		←					
PF			←	T/M	←	E	
PF-AR			←	←	T/M	←	E
KEKB							
	5/13	5/14	5/15	5/16	5/17	5/18	5/19
L				←	←	←	←
PF		E		←	←	←	E
PF-AR	E			←	←	E	
KEKB							
	5/20	5/21	5/22	5/23	5/24	5/25	5/26
L				←	←	←	←
PF		E		←	←	←	E
PF-AR	E			←	←	E	
KEKB							
	5/27	5/28	5/29	5/30	5/31	6/1	6/2
L				←	←		
PF		E		←	←	←	HB
PF-AR	E			←	←	E	
KEKB							

入射器:  
4/2 立上げ。

PF:  
4/9 立上げ。  
4/11 予備光軸。  
4/12 光軸確認。

PF-AR:  
4/10 リミット管理。  
4/12 立上げ。  
4/13 予備光軸。

PF-AR:  
4/16 光軸確認。  
4/19:入射器保守

入射器, PF, PF-AR:  
4/27 9:00停止。

入射器:  
5/7 立上げ

PF:  
5/8 立上げ。

PF-AR:  
5/8 リミット管理  
5/10 立上げ

5/24:入射器保守

PF:6/1-6/7 9:00  
HBユーザー運転

T:立上げ MA/M:保守/マシンスタディ M:マシンスタディ B:ボーナス(入射器)  
E:ユーザー実験(2.5GeV マルチバンチ) HB:ハイブリッドユーザー実験(2.5GeV MB+SB)  
linac保守

# 2012年度前期運転スケジュール

Ver. Dec.27, 2011

	SUN	MON	TUE	WED	THU	FRI	SAT	
	9 17	9 17	9 17	9 17	9 17	9 17	9 17	
	6/3	6/4	6/5	6/6	6/7	6/8	6/9	
L					M			6/7: 入射器保守
PF		HB			MA/M	E		
PF-AR	E				MA/M		E	
KEKB								
	6/10	6/11	6/12	6/13	6/14	6/15	6/16	
L				M				
PF		E		B	M		E	
PF-AR	E			B		E		
KEKB								
	6/17	6/18	6/19	6/20	6/21	6/22	6/23	
L				M				6/21: 入射器保守
PF		E		B	M		E	
PF-AR	E			B	M		E	
KEKB								
	6/24	6/25	6/26	6/27	6/28	6/29	6/30	
L								PF, PF-AR: 6/29 9:00 運転停止。
PF		E						
PF-AR			E					
KEKB								
	7/1	7/2	7/3	7/4	7/5	7/6	7/7	
L								入射器: 7/2 9:00 運転停止。
PF								
PF-AR								
KEKB								
	7/8	7/9	7/10	7/11	7/12	7/13	7/14	
L								
PF								
PF-AR								
KEKB								
	7/15	7/16	7/17	7/18	7/19	7/20	7/21	
L								
PF								
PF-AR								
KEKB								
	7/22	7/23	7/24	7/25	7/26	7/27	7/28	
L								
PF								
PF-AR								
KEKB								
	7/29	7/30	7/31	8/1	8/2	8/3	8/4	
L								
PF								
PF-AR								
KEKB								

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器)  
 E: ユーザー実験(2.5GeV マルチバンチ) HB: ハイブリッド・ユーザー実験(2.5GeV MB+SB)  
 linac保守