

2008年度前期運転スケジュール

Ver.Jan 8, 2008

	SUN	MON	TUE	WEN	THU	FRI	SAT	
	9 17	9 17	9 17	9 17	9 17	9 17	9 17	
	3/23	3/24	3/25	3/26	3/27	3/28	3/29	
L			← M →					3/27 木曜メンテ
PF								
PF-AR								
KEKB								
	3/30	3/31	4/1	4/2	4/3	4/4	4/5	
L								
PF								
PF-AR								
KEKB								
	4/6	4/7	4/8	4/9	4/10	4/11	4/12	
L			← M →					4/10 木曜メンテ
PF								
PF-AR								
KEKB								
	4/13	4/14	4/15	4/16	4/17	4/18	4/19	
L			← M →					
PF					光軸	E		PF: 4月は停止。
PF-AR		← T/M →						PF-AR: 4/14立上げ (NE棟は4-6月 共同利用停止)。
KEKB								
	4/20	4/21	4/22	4/23	4/24	4/25	4/26	
L			← M →					
PF								
PF-AR	E		← B →		E			
KEKB								
	4/27	4/28	4/29	4/30	5/1	5/2	5/3	
L			← M →					PF-AR: 4/28 10:00停止
PF								5/1 木曜メンテ
PF-AR	E							
KEKB								
	5/4	5/5	5/6	5/7	5/8	5/9	5/10	
L								
PF						← T/M →		PF: 5/7立上げ
PF-AR							← T/M →	PF-AR: 5/9立上げ
KEKB								
	5/11	5/12	5/13	5/14	5/15	5/16	5/17	
L			← M →					
PF			← T/M →			光軸	E	
PF-AR	← T/M →	← E →	← B →				E	
KEKB								
	5/18	5/19	5/20	5/21	5/22	5/23	5/24	
L			← M →					5/22 木曜メンテ
PF	E		← B →			E		
PF-AR	E	← M →	← B →			E		
KEKB								

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器) B*: ボーナス(光源)
 E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
 3G MB: マルチバンチユーザー実験(3GeV)
 電子加速器系(linac,KEKB)保守

2008年度前期運転スケジュール

Ver.Jan 8, 2008

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/25	5/26	5/27	5/28	5/29	5/30	5/31
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← B*	← B	←		← E	
KEKB							
	6/1	6/2	6/3	6/4	6/5	6/6	6/7
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← MA/M	← B	←		← E	
KEKB							
	6/8	6/9	6/10	6/11	6/12	6/13	6/14
L			← M	←			
PF	← E	← MA/M	← B	←	← E		
PF-AR	← E	← B*	← B	←		← E	
KEKB							
	6/15	6/16	6/17	6/18	6/19	6/20	6/21
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← M	← B	←		← E	
KEKB							
	6/22	6/23	6/24	6/25	6/26	6/27	6/28
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← B*	← B	←		← E	
KEKB							
	6/29	6/30	7/1	7/2	7/3	7/4	7/5
L							
PF	← E	← M					
PF-AR	← E	← M					
KEKB							
	7/6	7/7	7/8	7/9	7/10	7/11	7/12
L							
PF							
PF-AR							
KEKB							
	7/13	7/14	7/15	7/16	7/17	7/18	7/19
L							
PF							
PF-AR							
KEKB							
	7/20	7/21	7/22	7/23	7/24	7/25	7/26
L							
PF							
PF-AR							
KEKB							

* 夏期実習
6/2-4
6/5 木曜メンテ

6/19 木曜メンテ

KEKB: 6/30 9:00停止。

PF:
6/30 9:00ユーザー運転終了。
PF-AR:
6/30 10:00 ユーザー運転終了。
PF, PF-AR:
6/30-7/1 9:00
は連続入射スタディ。
7/1 9:00停止。

Linac:
7/3 9:00停止。

T: 立上げ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器) B*: ボーナス(光源)
E: ユーザー実験(2.5GeV マルチバンチ) SB: 単バンチユーザー実験(2.5GeV)
3G MB: マルチバンチユーザー実験(3GeV)
電子加速器系(linac,KEKB)保守