

2007年度前期運転スケジュール

Ver. Jan.16, '07

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/25	3/26	3/27	3/28	3/29	3/30	3/31
L			← M	←			
PF							
PF-AR							
KEKB							
	4/1	4/2	4/3	4/4	4/5	4/6	4/7
L			← M	←			
PF		← T/M			予備光軸	← 光軸	← E
PF-AR							
KEKB							
	4/8	4/9	4/10	4/11	4/12	4/13	4/14
L			← M	←			
PF	← E		← B	←		← E	
PF-AR							
KEKB							
	4/15	4/16	4/17	4/18	4/19	4/20	4/21
L			← M	←			
PF	← E	← M	← B	←		← E	
PF-AR					← T/M		
KEKB							
	4/22	4/23	4/24	4/25	4/26	4/27	4/28
L			← M	←			
PF	← E		← B	← E			
PF-AR		← T/M					
KEKB							
	4/29	4/30	5/1	5/2	5/3	5/4	5/5
L			← M	←			
PF							
PF-AR							
KEKB							
	5/6	5/7	5/8	5/9	5/10	5/11	5/12
L			← M	←			
PF		← T/M			← 光軸	← E	
PF-AR							← T/M
KEKB							
	5/13	5/14	5/15	5/16	5/17	5/18	5/19
L			← M	←			
PF	← E		← B	←		← E	
PF-AR	← T/M	← 光軸	← B	←		← E	
KEKB							

4/12木曜メンテ

PF-AR:B電源立ち上げ

4/26木曜メンテ

5/17木曜メンテ

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器スタディ)
 E: ユーザー実験 SB: 単バンチユーザー実験(PF 2.5GeV)
 3G MB: マルチバンチユーザー実験(PF 3GeV)
 電子加速器系(linac,KEKB)保守

2007年度前期運転スケジュール

Ver. Jan.16, '07

	SUN	MON	TUE	WEN	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/20	5/21	5/22	5/23	5/24	5/25	5/26
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← M	← B	←		← E	
KEKB							
	5/27	5/28	5/29	5/30	5/31	6/1	6/2
L			← M	←			
PF	← E	← M	← B	←		← E	
PF-AR	← E	← MA/M	← B	←		← E	
KEKB							
	6/3	6/4	6/5	6/6	6/7	6/8	6/9
L			← M	←			
PF	← E	← MA/M	← B(SB)	←	← SB		
PF-AR	← E	← M	← B	←		← E	
KEKB							
	6/10	6/11	6/12	6/13	6/14	6/15	6/16
L			← M	←			
PF	← SB	← M	← B	←	← E		
PF-AR	← E	← M	← B	←		← E	
KEKB							
	6/17	6/18	6/19	6/20	6/21	6/22	6/23
L			← M	←			
PF	← E	← M	← B	←	← E		
PF-AR	← E	← M	← B	←		← E	
KEKB							
	6/24	6/25	6/26	6/27	6/28	6/29	6/30
L			← M	←			
PF	← E		← B	←	← E		← M
PF-AR	← E		← B	←	← E		← M
KEKB							
	7/1	7/2	7/3	7/4	7/5	7/6	7/7
L							
PF	← M						
PF-AR	← M						
KEKB							
	7/8	7/9	7/10	7/11	7/12	7/13	7/14
L							
PF							
PF-AR							
KEKB							
	7/15	7/16	7/17	7/18	7/19	7/20	7/21
L							
PF							
PF-AR							
KEKB							

5/31木曜メンテ

PF: 6/5-6/11 9:00
シングルバンチ運転

6/11-13?
夏期実習

6/14木曜メンテ

PF: 9:00 ユーザー運転停止。
PF-AR: 10:00 ユーザー運転
停止。

PF, PF-AR:
6/30-7/2 9:00は
連続入射スタディ。

KEKB:
6/30停止。

停電:
PF-AR,KEKB:
8/17?
全所: 8/18-19?

運転再開(予定):
L: 8/30
KEKB: 9/20
PF: 10/1
PF-AR: 9/25

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス(入射器スタディ)
E: ユーザー実験 SB: 単バンチユーザー実験(PF 2.5GeV)
3G MB: マルチバンチユーザー実験(PF 3GeV)
電子加速器系(linac,KEKB)保守